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ABCDWorkplan
2001 2002 2003 2004Work Packages Coworker

Months 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8

WP 1 Quality Function
Evaluation of Quality

 Function (Constraints
 +Target Weights)

2 X X X X X X

WP 2 Optimiser
 Development of an
 Optimisation Strategy and
  evaluation of Algorithm

5 X X X X X X X X

WP 3 Process Optimisation Tool
Development of Simulator/

 Optimiser Interface
 (Coupling)

3 X X X X X X X X X

WP 4 Optimisation Procedure
Automatic Process

 Optimisation with Simulation 4 X X X X X X X X X X X

WP 5 Validation
Experimental Test of the
Optimised Parameters 4 X X X X X X X

WP 6 Final Report 1 X

Optional depending
on validation

Principal workers:  X = ALSTOM,  X = ACCESS




